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Agenda

• FI$Cal Project Update

• Interface and Conversions

• Spring Validation – What it is and what to expect

• Fact/Fiction
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Interface and Conversions

Conversion Timeline for 2018 Release
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Conversion Testing

Mock 1

Mock 2

Mock 3

Dry Run

Dress Rehearsal

Cutover

Oct Nov Dec Jan Feb Mar Apr May Jun

10/30 – 12/12

12/21 –

1/30

1/30 – 2/28

Jul

5/7 –

6/1

6/11 –

6/22

7/6 –

7/9



Test Cycle Primary Objectives

Mock Conversion 1 • Convert actual department data

• Determine technical issues with files and processes

• Confirm initial configuration setup in system

• Perform FI$Cal Business Team validation of converted data

Mock Conversion 2 • Fine tune conversion processes and programs

• Address data/configuration kick-outs from Mock 1

• Perform FI$Cal Business Team validation of converted data

Mock Conversion 3 • Fine tune conversion processes and programs

• Address data/configuration kick-outs from Mock 2

• Perform FI$Cal Business Team validation of converted data

• Provide converted data for User Acceptance Testing

Dry Run • Execute conversion activities within overall cutover plan

• Perform department data validation

• Perform department manual conversion activities

• Address data/configuration kick-outs

Dress Rehearsal and Cutover • Confirm ability to convert in the defined cutover window

• Perform department data validation

• Perform department manual conversion activities

• Determine mitigation for any remaining conversion issues
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Interface Timeline for 2018 Release

Interface Testing

Test Cycle 1

Test Cycle 2

Test Cycle 3

Oct Nov Dec Jan Feb Mar Apr May Jun

10/30 – 12/15

1/5 – 3/2

Jul

3/21 – 6/1
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Test Cycle Primary Objectives

Test Cycle 1 • Verify environment readiness to start testing (delivered configuration, security, navigations, file 

paths/folders, source code).

• Test connectivity between FI$Cal and Departments/Partner Agency.

• Validate Interface programs/processes with valid interface data within scope of the test cycle.

• Validate and report Interface testing results.

• Provide Departments/Partner Agency with data validation issues.

• Provide FI$Cal with Data Validation Issues from the Departments/Partner Agency.

• Fine tune/code-fix Interface Programs.

Test Cycle 2 • Verify environment readiness to start testing (delivered configuration, security, navigations, file 

paths/folders, source code).

• Validate Interface programs/processes with valid interface data within scope of the test cycle.

• End-to-end testing including file transmission connectivity as in-scope of Interfaces Testing including 

testing of business processes involved in completing the life cycle of Interfaces and associated 

business processes.

• Validate and report interface testing results.

• Provide Departments/Partner Agency with data validation issues.

• Provide FI$Cal with Data Validation Issues from the Departments/Partner Agency.

• Fine tune/code-fix Interface Programs.

Test Cycle 3 • Verify environment readiness to start testing (delivered configuration, security, navigations, file 

paths/folders, source code).

• Validate Interface programs/processes with real data within scope of test cycle

• Regression testing as in-scope of Interfaces Testing

• Validate and report Interface Testing results.

• Provide Departments/Partner Agency with data validation issues.

• Provide FI$Cal with Data Validation Issues from the Departments/Partner Agency.

• Fine tune/code-fix Interface Programs.
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FI$Cal July R2018
Departmental Validation 

Approach – Spring
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1. R18 Department Overall Validations Approach

• Things you should know

2. R18 Department Spring Validation – Approach

• Conversions and Interfaces

3. R18 Department Spring Validation – Schedule

Agenda

February 2018 12



Oct

2017

Nov 

2017

Dec

2017

Jan

2018

Feb

2018
Mar

2018

Apr

2018

May

2018

Jun

2018

Jul

2018

Two Phases of Validations

R18D Approach

R2018D Validation

Phase

DVT – Fall

DVT – Spring

Go Live: July 2018

Fall (10/30 – 2/2)Prep

Spring (3/19 – 6/1)
Prep (2/5 -

3/19)

Department Validation – Fall 

• New departments to validate functions 
based on identified departmental utilization 

• Scripts focused on validating:

o Existing functionality

o Department specific Configurations

o Department specific end user Security

Department Validation – Spring

• Department specific Conversion and 

Interface Based Scripts

• Departmental Requests for additional 

Configuration Changes

• Updated Department end user security 

(Tech 824)

• Additional emphasis on Allocations

• New DGS-SPI functionality (AM)

• Cash Drawer (AR)
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Things You Should Know

• The intent of Validations is for Department Super Users to 

validate, within the FI$Cal system, the configurations, 

roles, conversions and interfaces which were submitted 

through the Master Department Workplan (MDW) tasks. 

• Department Super Users who will be attending validations 

should be familiar with all business processes within the 

specific module they are assigned to validate.

• For training needs, please ensure your Super Users have 

completed the University of FI$Cal training sessions prior 

to attending the R2018 Department Spring Validation 

Sessions.
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Spring Validation Approach

• Department Spring Validations will be conducted using script based testing

• New – Departments will use a validation checklist (sample below) in each 

module to track their validation progress

• At the beginning of each module session, an overview will be provided of 

the scripts to be executed

• Updated Department user roles will be loaded into the validation 

environment from the submitted Tech 824

• New - Cash Drawer function will be included in Accounts Receivable 

module

• New - DGS-SPI functionality included in Asset Management module

# Script ID Script Name
Configuration 

Values

Validated

Check Yes or No 

1 R18D-

UAT.DEPT.ePro3.01

Create Requisition Using Special 

Request, Budget Check, Approve 

and Ad-Hoc

Asset Class Yes                No  

Location Yes                No  

Area ID Yes               No  

February 2018 15



Conversions & Interfaces

• New - Conversion Validation:  For those departments that successfully 

submitted conversion data for Mock 3 conversions, the converted data has 

been loaded for R18 Department Spring Validation.

• New - Interface Validation:  Schedule is TBD and will be scheduled based 

on Department’s configuration.  Validation will occur in separate testing 

room.

Module Task ID Impact If Not Submitted

Conversions TECH822 Departments will not be able to test with converted data

Module Task ID Impact If Not Submitted

Interfaces TECH826 Department will be unable to validate Interfaces
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Allocations

• New – Time allotted for the Allocations validation module has 

been expanded to account for more thorough executions.  A 

formal invitation will be sent to Departments for detailed dates 

and times:

 If Allocation Configuration (BUSN826) submitted on time, 

Department will be able to validate all of their allocation steps

 Departments will validate both the Expenditures and 

Encumbrances.  Encumbrances have been added to 

Allocation Module Spring Validation

 Departments will have the option to stage their own data or 

have FI$Cal stage for them
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Spring Validation - Schedule

New - Validation Schedule – Module validation is scheduled for only one 

room, which will enable Module SMEs to provide support in one room.

Jade Room 

Oper.  Budget with Proj.

(Mon-Tues), (Wed-Thur)

(Validation in Ruby room)

PO/ePro

(Mon - Fri)

AP (Mon - Tues)

AR/BI/CM (Wed - Fri)

PC/CA/GM

(Mon - Wed)

AM 

(Mon - Tues)

GL 

(Wed - Thur)

LD 

(Mon - Tues )

Sapphire Room

Oper.  Budget with Proj.

(Mon-Tues) 

(Validation in Ruby room)

PO/ePro

(Mon - Fri)

AP (Mon - Tues)

AR/BI/CM (Wed - Fri)

PC/CA/GM

(Mon - Wed)

GL (Mon - Tues)

LD (Wed - Thur )

AM 

(Mon - Tues)

Ruby Room

Oper.  Budget with Proj.

(Wed-Thur)

PC/CA/GM

(Mon - Wed)

PO/ePro

(Mon - Fri)

AP (Mon - Tues)

AR/BI/CM (Wed - Fri)

AM 

(Mon - Tues)

GL (Mon - Tues)

LD (Wed - Thur )
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Questions
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Fact vs. Fiction
Fiction Fact

“There is a 2019 Release planned” 2018 is the last planned departmental 
release (SPR 7)

“FI$Cal costs are too high for 
departments to pay within their 
appropriation”

FI$Cal ongoing costs are currently 
allocated based on each system user via 
the ProRata/SWCAP process (see 
Budget Letter 17-25). Such costs are 
recovered directly from the funds, not 
through departments’ appropriations.

“FI$Cal does not have a solution to pay 
invoices with Protected Health 
Information (PHI)” 

PHI is not allowed in the system.  
However, there is a solution to flag
invoices containing PHI for possible 
post-audit
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Questions and Answers

FI$Cal Project Information:

http://www.fiscal.ca.gov/

Or e-mail the FI$Cal 

Project Team at:

fiscal.cmo@fiscal.ca.gov


